
Summit Mechanical Contractors
4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

Change order
CO-003 · September 14, 2026

P ROJ E C T

Harbor Point Medical Office — Building B
PRJ-2026-0412
2200 Harbor Point Blvd, Denver, CO 80216

TO  ( OW N E R  /  G E N E R A L  CO N T R AC TO R )

Brightline Builders, Inc.
1550 Wewatta St, Denver, CO 80202
Attn: Marcus Reed, Project Manager · (303) 555-0192

CO N T R AC T  S U M

Original contract $486,200.00
Prior approved changes $5,370.00
Contract before this CO $491,570.00
This change order + $5,784.50
Revised contract sum $497,354.50

DAT E  I SS U E D

September 14, 2026

R E F E R E N C E  ( R F I  /  D R AW I N G  /  D I R E C TI V E )

RFI-014 · Drawing M-402 Rev. 2

R E Q U E ST E D  BY

Marcus Reed, Brightline Builders

R E A S O N  FO R  C H A N G E

Owner request Design change Field conditions Code requirement Other

D E S C R I P TI O N  O F  T H E  C H A N G E  — what is added, deleted or revised — reference the drawing, RFI or site condition that triggered it

Add a dedicated 2" condensate drain line from AHU-3 to the mechanical room floor sink, per revised drawing M-402 Rev. 2 (RFI-014). Includes core drilling 
through the second-floor slab, hangers, insulation, and tie-in.

# D E S C R I P TI O N  O F  C H A N G E D  WO R K QT Y U N IT U N IT  P R I C E A M O U N T

1 2" Type L copper drain line, installed ADD

Includes hangers and fittings
64 LF $38.50 $2,464.00

2 Core drill 4" penetration through slab ADD

Second floor, mechanical chase
2 EA $425.00 $850.00

3 Pipe insulation, 1" closed cell ADD 64 LF $9.25 $592.00

4 Labor — journeyman plumber ADD 18 HR $98.00 $1,764.00

5 Credit: delete PVC drain per original M-402 DEDUCT 1 LS $640.00 - $640.00

A DJ U ST M E N T  TO  T H E  S C H E D U L E  — Contract time is increased / decreased / unchanged by ___
calendar days. Revised completion date: ________

Contract time is increased by 3 calendar days. Revised substantial completion 
date: November 21, 2026.

The price and time above are full and final compensation for the changed work, including
all direct, indirect and cumulative impacts. No changed work proceeds until both parties
sign. Once signed, this change order adjusts the contract sum and becomes billable on the
next application for payment.

Additions $5,670.00

Deductions - $640.00

Subtotal $5,030.00

Overhead & profit (15%) $754.50

Net change this CO $5,784.50

Approval
Both parties agree the contract sum and contract time are revised as shown above and the contractor is authorized to proceed
with the described work.

Contractor · Summit Mechanical Contractors

SIGNATURE

Dana Whitfield, Project Manager

PRINTED NAME AND TITLE

09/14/2026

DATE

Owner / GC · Brightline Builders, Inc.

SIGNATURE

Marcus Reed, Project Manager

PRINTED NAME AND TITLE

09/16/2026

DATE

General-purpose form, not legal advice. Your contract may set specific notice periods, pricing rules (unit rates, allowable markup) and documentation requirements for changes — follow those first. Keep the
signed original with the pay application it is billed on.
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