
Submittal log
Divisions 22 & 23 · status as of September 3, 2026 · review period 14 days

Summit Mechanical Contractors
4120 Industrial Way, Suite 200, Denver, CO 80216

(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

P ROJ E C T

Harbor Point Medical Office — Building B
PRJ-2026-0412 · Brightline Builders, Inc.
2200 Harbor Point Blvd, Denver, CO 80216

CO N T R AC T  /  P R E PA R E D  BY

Subcontract SC-0412-M · Div. 22 & 23
Reviewer: Kestrel Design Group · Alison Park, Architect
Prepared by Dana Whitfield, Project Manager

STAT U S

Status date · review period Sep 3, 2026 · 14 days
Not submitted 2
Submitted (in review) 3
Approved / as noted 6

Revise / rejected 2

#
SPEC
SECTION DESCRIPTION TYPE REV SUBMIT TED RETURNED DAYS IN REVIEW STATUS REVIEWER

NEED
ON

SITE LEAD (DAYS)
SUBMIT

BY

1 23 74 13 Packaged rooftop units RTU-1 to RTU-4 — product data
& performance

Product Data 0 Jun 5 Jun 19 14 Approved as
Noted

Kestrel · A.
Park

Aug 3 42 Jun 8

2 23 31 13 Ductwork shop drawings — Level 1 mains & risers Shop
Drawings

0 Jun 8 Jun 24 16 Revise and
Resubmit

Kestrel · A.
Park

Jul 13 14 Jun 15

3 23 31 13 Ductwork shop drawings — Level 1 mains & risers Shop
Drawings

1 Jun 29 Jul 8 9 Approved Kestrel · A.
Park

Jul 13 14 Jun 15

4 22 42 00 Plumbing fixtures & trim schedule Product Data 0 Jun 10 Jun 26 16 Approved as
Noted

Kestrel · A.
Park

Oct 5 56 Jul 27

5 23 73 13 AHU-3 indoor air-handling unit Product Data 0 Jun 12 Jul 1 19 Approved Kestrel · A.
Park

Aug 5 35 Jun 17

6 23 09 23 BMS controls — sequences, points list, wiring diagrams Shop
Drawings

0 Jul 20 Aug 12 23 Revise and
Resubmit

Kestrel · MEP
eng.

Sep 14 21 Aug 10

7 23 09 23 BMS controls — sequences, points list, wiring diagrams Shop
Drawings

1 Aug 24 10 Submitted Kestrel · MEP
eng.

Sep 14 21 Aug 10

8 23 07 13 Duct insulation — product data Product Data 0 Jul 15 Jul 29 14 Approved Kestrel · A.
Park

Sep 14 14 Aug 17

9 22 07 19 Pipe insulation — product data Product Data 0 Jul 15 Jul 29 14 Approved Kestrel · A.
Park

Sep 21 14 Aug 24

10 23 05 53 Pipe & valve identification — label samples Samples 0 Aug 18 16 Submitted Kestrel · A.
Park

Oct 5 21 Aug 31

11 23 37 13 Diffusers, registers & grilles — product data Product Data 0 Aug 21 13 Submitted Kestrel · A.
Park

Sep 21 28 Aug 10

12 23 05 93 TAB agency qualifications & test plan Certificates 0 Not Submitted Kestrel · MEP
eng.

Nov 2 — Oct 19

13 23 08 00 Commissioning plan & checklists Product Data 0 Not Submitted Kestrel · MEP
eng.

Nov 16 — Nov 2

Submit by = need-on-site date − lead time − review period. One row per submittal and a new row for each revision. Status: Not Submitted → Submitted → Approved / Approved as Noted (install to the markups) / Revise and Resubmit / Rejected. Days in review counts from the submitted
date to the returned date, or to the status date while it sits with the reviewer.

General-purpose form, not legal advice. Your specification (usually Division 01 — Submittal Procedures) sets the numbering, the review period, resubmittal rules and what a reviewer stamp does and does not approve. Follow it, and keep the returned copy with the transmittal.
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Summit Mechanical Contractors
4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

Submittal transmittal
T-011 · August 21, 2026

TO

Brightline Builders, Inc.
1550 Wewatta St, Denver, CO 80202
Attn: Marcus Reed, Project Manager · (303) 555-0192

P ROJ E C T

Harbor Point Medical Office — Building B
PRJ-2026-0412
2200 Harbor Point Blvd, Denver, CO 80216

S U B M IT TA L

Submittal no. 23 37 13-01

Revision 0
Date sent Aug 21, 2026
Return requested by Sep 4, 2026

S P E C I F I CATI O N  S E C TI O N

23 37 13 — Diffusers, Registers and Grilles

S E N T  V I A  — upload to gc portal / email / hand delivered / courier

Upload to GC portal

AC TI O N  R E Q U E ST E D

For review and approval For information Resubmittal For record / closeout

W E  A R E  S E N D I N G

Product data Shop drawings Samples Mock-up Calculations Certificates O&M / closeout

# CO P I E S D E S C R I P TI O N  O F  IT E M
S P E C
S E C TI O N T Y P E R EV

1 1 PDF Ceiling diffusers — 24×24 modular plaque, neck sizes per schedule 23 37 13 Product Data 0

2 1 PDF Return & exhaust grilles, sidewall registers, opposed-blade dampers 23 37 13 Product Data 0

3 1 PDF Finish schedule & manufacturer color chart 23 37 13 Samples 0

CO N T R AC TO R  R EV I E W

Reviewed for conformance with the contract documents Field dimensions verified / coordinated Deviations from the specification are listed in remarks

R E M A R KS  — why it matters to the schedule, deviations, what you need back and when

Reviewed for conformance with the contract documents. Neck sizes and locations coordinated with reflected ceiling plans A-601 and A-602; no deviations. Units 
are on a 4-week lead and are required on site September 21 — please return by September 4 to hold the schedule.

R EV I E W E R  AC TI O N  ( FO R  T H E  R EV I E W E R )  — stamp, action taken, date returned, comments

Transmitted

Submitted by · Summit Mechanical Contractors

SIGNATURE

Dana Whitfield, Project Manager

PRINTED NAME AND TITLE

08/21/2026

DATE

Received by · Brightline Builders, Inc.

SIGNATURE

Marcus Reed, Project Manager

PRINTED NAME AND TITLE

08/21/2026

DATE

A reviewer’s approval does not relieve the contractor of responsibility for dimensions, quantities, fabrication, coordination with other trades or compliance with the contract documents unless the deviation was
specifically called out and accepted in writing. General-purpose form, not legal advice.
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